
BellSouth Corporation
Legel DepIlrbllent
Suite 900
1133·21st Street. NW
Washington, DC 20038·3351

jonathan.banksObellsouth.com

March 12,2002

Mr. William Caton
Secretary
Federal Communications Commission
The Portals
445 12th Street, S.W.
Washington, D.C. 20554

Re: CC Docket No. 02-35

Dear Mr. Caton:

J............ts
General Attorney

2024634182
Fax 2024834195

BellSouth Corporation provided the attached written materials concerning change
management to the Department of Justice on March 11, 2002.

In accordance with Section 1.1206, I am filing two copies of this notice and the
accompanying attachments and request that you place them in the record of the
proceeding identified above. Thank you.

~
s

~ttachments

cc: Renee Crittendon
Ian Dillner
Daniel Shiman
Susan Pie
James Davis-Smith



3/12/02

BeliSouth's Change
Management Process

Dennis Davis

Bennett Ross

March 11, 2002
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FCC's Evaluation of Change
Management Plan

• Information is clearly organized and readily
accessible

• Competing carriers had substantial input in the
design and continued operation of the process

• The plan defines a procedure for the timely
resolution of change management disputes

• The availability of a stable testing environment
that mirrors production

• The efficacy of the documentation the BOC
makes available for the purpose of building an
electronic gateway

• Whether the BOC has demonstrated a pattern of
compliance with the plan
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Information is Clearly Organized
and Readily Accessible

• Capacity

• Quarterly 3

ange Control Website
www.interconnection.bellsouth.com/markets/lec/ccR

-Release Notification/Schedule Change Request Log

-Change Request Forms (Electronic)

hange Request Status Updates

-System Outage Notifications

Flroeess Document (Including Version History)

ting Notification and Minutes

thly Meeting Calendar

ates - Activity Log - Emailed & CCFl

ss Document

n History of Change

surement Tools

of Capacity Used (Proposed)
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•
•

mpeting Carriers Have Substantial
in Design and Operation of Process

PHas Evolved - Numerous Revisions in 2000 and 2001

Management Process Overhauled at CLEC Request

orkshops

ted on 67 Revisions to the Process

ocess is Result of Input from All CCP Members
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CCP Contains Clear Escalation &
Dispute Resolution Procedures

Escalation Process

• Description of Process

Limited Usage in 2001

Will Offer Expanded Escalation List (V.P.
Operations

pute Resolution
.>Mediation

Complaint Process

5



3/12/02

The CAVE Testing Environment Is
Stable and Mirrors Production

• CAVE Used by Nine CLECs and Vendors

* No Major Issues
• Test Environment Mirrors Production
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3/

pocumentation for Building Gateways
is Good

• An average of 35 CLECs use EDI
Monthly

• An average of 65 CLECs use TAG
Monthly
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BellSouth Has Demonstrated a
Pattern of Compliance with the

Process

• Overall Process is Working Well
• CLECs' Claims of "Backlog" Misrepresent

the Process
Change Requests are Handled on a Timely
Basis
Change Requests are Implemented

• Existing and New CCP Performance
Measures
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Release Capacity Planning
Proposal

• 3-4 Releases Annually
• Type 2,3, and 6 Feature Scheduled Prior to Type 4 & 5
• Provide Release Capacity Measurement Feature

Prioritization Matrix
• Provide Forecasted Release Capacity

• Estimated Capacity Assigned to Types 2-6 Feature
Provided at Time of Prioritization

• Capacity Remaining after Assigning Types 2-6 Used for
Slotting Types 4s/5s at Time of Prioritization

• 50/50 Approximate Capacity Split Between Type 4s
and 5s, Implement Type 4s/5s w/I 60 Weeks Subject to
Available Capacity

Provide Features Planned via Release Schedule
Provide Monitoring and Reporting Post-Release Capacity

Utilization Depicting Actual Capacity Utilized
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PRELIMINARY FEATURE SIZING MODEL FOR CCP PRIORITIZATION PLANNING

CR Number: DESCRIPTION: Draft User Synergies with

Requirement: Other Related

(YIN) eRs

TypeCR:

Systems System Level of Work Effort: Constraintsl Integrated
impacted YIN List Number of Units. Comments Testing

(incremental units in Required (YIN)
quarters is
permissable) 1
Unit=100 Release
Cycle Hours

LENS
TAG
EDI
LESOG
LNP
SGG
DOM
Other (List each)

Total Units
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Release Capacity Planning
Proposal

• 3-4 Releases annually (plus maintenance releases)
• Type 2,3,6 Features scheduled prior to Type 4s & 5s
• Provide Release Capacity Measurement Feature Prioritization Matrix

(See Release Capacity Measurement Feature Prioritization Matrix
Example)

• Provide Forecasted Release Capacity:
- Estimated capacity assigned to Types 2-6 features provided at time

ofprioritization (i.e., quarterly)
- Capacity remaining after assigning Types 2-6 used for slotting Type

4s/5s at time ofprioritization
- 50%/50% approximate capacity split between Type 4s and 5s,

implement Type 4s/5s w/i 60 weeks subject to available capacity
• Provide Features planned via Release Schedule. (see CCP Feature

Release Implementation Schedule Example)
• Provide Monitoring and Reporting Post-Release Capacity Utilization

depicting actual capacity utilized (see Appendix I Example)

* LEGEND: Type 2: Mandates, Type 3: Industry Standards, Type 4: BST Initiated, Type 5: CLEC Initiated, Type 6: Defects



Release Capacity Measurement
Feature Prioritization Matrix

CR Number: DESCRIPTION: Draft User Synergies with
Req u irem ent: Other Related
(YIN) CRs

TypeCR:

Systems System ILevel or worK t:TTort: Constraintsl Integ rated
im pacted List Num be r of Units. Comments Testing

(incremental units in
YIN quarters is Req u ired

perm issable) 1 (YIN)
Unit=100 Re lease
Cycle Hours

LENS
TAG
EDI
LESOG
LNP
SGG
DOM
Other (List each)

Total Units



2002 CCP Feature Release Implementation Schedule

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

...J I I I I I I I I I I I ~
""115/02 Minor Release 10.3 Production (CAVE)

-Parsed CSR - (CR0369)-2
-Mechanized Line Splitting - (CR044J)-2
-New Install with No Prior Service at Location - (CR0229)- CCP Prioritized April 2001-..1
-Line Splitting-Remove Edit in LMU Prohibiting CLEC from Receiving Loop Data (CR0409)-2
-Mechanized LMU Fix-LFACSIRSAG Address Mismatch Results in Neighborhood Report (CR0422)-2

.. 2/2/02 Maintenance Release 10.3.1
-Allow Electronic processing ofUnbundled Universal Digital Channel(UDC) Loop Orders-( CCP FTIF)-(CR0557)-2
-Unable to View HTN. PSO. LSF &Directorv Information on LENS CSR- (CR0459)-6
-Validation on TN vs Address Reg Types A and E (formerly EDI121 599000I)-(CR037 J)-5
-LENSITAG miscalculation ofUNE P Due Dates -(CR0520) -6
-Enhancements to hunting-(CR0606)-4
-Phase I-Order Tracking-(CR0040l-CCP Prioritized April 2001-#1-5

...... 3/23/02-3/234/02 Minor Release 10.4 Production
-SI Enhancement for SLl, SU, DSO, DSI and ISDN -(CROOI6)-CCP Prioritized April 2001 -5
-Flow thru Request Type CD, Act ofP and Q-(CRI37)-CCP Prioritized April 2001 -2,5
-Remove a TN from a LENS LSR-(CROI45)-CCP Prioritized April 2001 -4
-Add Ability to Create New Listings in LENS-(CRoo96)- CCP Prioritized April 2001-5
-Local Service Freeze-(CR )-2

5/18/02-5/19/02 Minor Release 10.5 Production (CAVE)
-LSRs in Q Status-Do Not Display Error Message on SUPP- CCPIFTTF -(CR 0494)-2
-Provide CFA via pre-order (formerly TAG0812990001)- (CR 0368)-CCP Prioritized April2oo1- 5
-Change Main Account Number-(CR0365)-CCP Prioritized April 2001 -5
-Extended Loops (EELS)-(CR0078)-CCP Prioritized April2001-2,5
-View Multiple CSR s Simultaneously-(CROO20)-CCP Prioritized April 2001 -5
-TOS Field on REQTYP J-(CR0038)-CCP Prioritized April 2001 -4

.... 7/13/02-7/14/02 Minor Release 10.6 Production
-Partial Migration ofUNE Loops (REQTYP A)-(CR0029)-CCP Prioritized April 2001-2,4
-CN Returned on Incorrect LSR Version-(CR0241)- CCP Prioritized April 2001-5
-Allow Changes in Directory Deliveries-(CROI96)-CCP Prioritized April 2001-4

"TARGETED" - the planning work to include this ....
item in the indicated release is ongoing. A fmal
determination as to whether the item will be
included in the release has not been made. Factors
such as regulatory mandates, information
uncovered in further planning efforts, or other
unforeseen circumstances may impact whether the
item will be included in the indicated release.

LEGEND

- Underlined and Not Bold = Completed Release Cycle

- Bold = Release Cycle in progress

-Italicized and not Bold = Release Cycle not in progress

-NOTE: Feature justification are in parentheses:

Mandates= Type 2 , Standards = Type 3, BST Initiated CR = Type 4, CLEC Initiated
CR=Type 5

(CAVE) = Must be tested in CAVE prior to this date:4wks Major/2wks Minor if
applicable; CLEC Testing will begin on the Monday following CAVE implementation

CCP

.... 11/16/02 -11/17/02 Major Release II.Production
(CAVE)
-TARGETEDITEM-UNE to UNEBulkMigrations
CR0215- CCP Prioritized April 2001-5
-TARGETED ITEM-Phase 2-0rder Tracking CCP
Prioritized April 2001-5

2/11/02



"CLEC Proposal"
Appendix I: Monitoring and Reporting Post-Release Capacity Utilization

Annual Release Capacity Utilization - YTD Quarterly Report

Categories lQ 2Q 3Q 4Q YTD I EOY

Unit % Unit % Unit % Unit % Unit %
s s s s s

Maintenanc
e

PSN
Mandate
(Type 2)

Regulatory
(Type 2)

Defects
(Type 6)

Industry
(Type 3)

BellSouth
(Type 4)

CLEC
(Type 5)

Total



"TARGETED" - the planning work to include this
item in the indicated release is ongoing. A fmal
determination as to whether the item will be
included in the release has not been made. Factors
such as regulatory mandates, information
uncovered in further planning efforts, or other
unforeseen circumstances may impact whether the
item will be included in the indicated release.

....
11/16/02 -11/17/02 Major Release 11,0.Production (CAVE)
-UNE to UNE Bulk Migrations-CR0215- CCP Prioritized April 2001-5
-ACT ofT- CR0228-2,4
-LENS to Flow-Thru Coin LSRs-CR0492-2
-Phase 2b-Order Tracking CCP Prioritized-(CR0040)- April 2001-5

.... 7/13/02-7/14/02 Minor Release 10,6 Production
opartial Migration ofUNE Loops (REQTYP A)-(CR0029)-CCP Prioritized April 2001-2,4
oCN Returned on Incorrect LSR Version-(CR0241)- CCP Prioritized April 2001-5
oAllow Changes in Directory Deliveries-(CR0196)-CCP Prioritized April 2001-4

2/2/02 Maintenance Release 10.3.1
oAllow Electronic processing ofUnbundled Universal Digital Channel(Ul)C) Loop Orders-( CCP FTIFl-(CR0557l-2
oUnable to View BTN, PSO, LSF &Directory Information on LENS CSR- (CR0459l-6
oValidation on TN vs Address Reg Types A and E (formerly EDIl21599000l)-(CR037l)-5
°LENSITAG miscalculation ofUNE P Due Dates -(CR0520l -6
oEnhancements to hunting-(CR0606l-4
oPhase la-Order Tracking-(CR0040l-CCP Prioritized April 2001-#1-5

...... 3/23/02-3/24/02 Minor Release 10.4 Production
oSI Enhancement for SL1, SU, DSO, DS1 and ISDN -(CROO16)-CCP Prioritized April 2001 -5
oFlow thru Request Type CB, Act ofP and Q-(CR137)-CCP Prioritized April 2001 -2,5
oRemove a TN from a LENS LSR-(CR0145)-CCP Prioritized April 2001 -4
oAdd Ability to Create New Listings in LENS-(CROO96)- CCP Prioritized April 2001-5
oLocal Service Freeze-Availability for REQTYP M Non-Complex (CR0657)-2
oSingle C-2
oTARGETED-Parsed CSR - Hunting (CR065I )-5
-TARGETED-Phase Ib-Order Tracking-(CR0040)-CCP Prioritized April 2001-#1-5

.... 5/18/02-5/19/02 Minor Release 10,5 Production (CAVE)
oLSRs in Q Status-Do Not Display Error Message on SUPP- CCPIFTTF -(CR 0494)-2
-Provide CFA via pre-order (formerly TAG08129900(1)- (CR 0368)-CCP Prioritized April2001- 5
oChange Main Account Number-(CR0365)-CCP Prioritized April 2001 -5
oExtended Loops (EELS)-(CR0078)-CCP Prioritized April 2001-2,5
oView Multiple CSR s Simultaneously-(CR0020)-CCP Prioritized April 2001 -5
oTOS Field on REQTYP J-(CR0038)-CCP Prioritized April 2001 -4
oTARGETED-Phase 2a-Order Tracking-(CR0040)-CCP Prioritized April 2001-#1-5

....

2002

LEGEND

- Underlined and Not Bold = Completed Release Cycle

- Bold = Release Cycle in progress

-Italicized and not Bold = Release Cycle not in progress

-NOTE: Feature justification are in parentheses:

Mandates= Type 2 , Standards = Type 3, BST Initiated CR = Type 4, CLEC Initiated
CR= Type 5

(CAVE) = Must be tested in CAVE prior to this date:4wks Major/2wks Minor if
applicable; CLEC Testing will begin on the Monday following CAVE implementation

CCP Feature Release Implementation Schedule
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

-I I I I I I I I I I I I ~
"'115/02 Minor Release 10.3 Production (CAVEl

-Parsed CSR - (CR0369l-2
-Mechanized Line Splitting - (CR044l)-2
-New Install with No Prior Service at Location - (CR0229l- CCP Prioritized April2001-J:
-Line Splitting-Remove Edit in LMU Prohibiting CLEC from Receiving Loop Data (CR0409l-2
-Mechanized LMU Fix-LFACS/RSAG Address Mismatch Results in Neighborhood Report (CR0422l-2

CCP
2/26/02



1st - 4th Quarter Release Deliverables

2002
Feb Mar Apr May June July August September October November

-I I I I I I I I I I ~
.... 2/2/02 Maintenance Release 10.3.1 -TAG API 7.7.1

.... 2/13/02 Version 0 TAG API 7.8 and ED! Specs (Release 10.4.0) Posted- (4)
.... 3/1/02 BBR LO (Release 10.5.0) Posted (9)

... 3/09/02 Minor Release 10.4 (CAVE)

.... 3/22/02 Version 1.0 TAG API 7.8 (Release 10.4) Posted

.... 3/23/02-3/24/02 Minor Release 10.4 Production

... 4/05/02 Version 0 TAG API 7.9 and ED! Specs (Release 10.5) Posted (4)

....4/12/02 BBR LO (Release 10.6) Posted (10)

.. 5/4/02 Minor Release 10.5 (CAVE)

.. 5/17/02 Version 1.0 TAG API 7.9 Release 10.5 Posted

.... 5/18/02-5/19/02 Minor Release 10.5 Production.... 5/24/02 Version 0 TAG API 8.0 and ED! Specs (Release 10.6)
Posted (4)

... 6/22/02 Minor Release 10.6 (CAVE)
... 7/12/02 Version 1.0 TAG API 8.0 (Release

10.6) Posted

... 7/13/02-7/14/02 Minor Release 10.6 Production

.... 8/9/02 BBR LO (Release 11.0) Posted (10)... 9/6/02 Version 0 TAG API Version TBD and ED!
Specs (Release 11.0) Posted (6)

(#) - Indicates the number of weeks before CAVE

CCP

...... 10/19/02-10/20/02 Major
Release 11.0 (CAVE)

.... 11/15/02 Version 1.0
TAG API Version TBD
Release 11.0 Posted

.. 11/16/02-11/17/02 Maj(
Release 11.0 Production
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